

Revolution Wind Indicative Construction Schedule

	2023				2024			2025
Project Component	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
OnSS and ICF								
Onshore Transmission Cable								
Landfall Construction								
RWEC (incl. route clearance)								
IAC (incl. route clearance)								
WTGs								
OSSs (including foundations and OSS-Link Cable)								

This schedule is demonstrating an indicative construction phasing assuming a Q3 2023 construction start date for Onshore Facilities.